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TO: 
272525 

From: 
Site: 
Contract #: 
Delivery Order # 
Date: 
Site Location: 

POLREP #: 

Weather: 

T. Johnson, HQ 
T. Brannigan, ORC 
U.S. EPA Office of Public Affairs 
R. Karl, KERB 
F. Rollins, ERS III 
G. Dunn, lEPA 
Ken Theisen, Region V OSC 
A-A Waste Oil, Rock Island, Illinois (ID# RT) 
68-S2-5001 
5001-05-342 
June 2, 1994 
Latitude 41°26'34.3", Longitude 90°35'37. 7" 

10 

Sunny, temperatures in the lower 80s 
occurred on 5/24/94 evening. 

Showers 

Background: 

See Initial POLREP dated January 14, 1994 

Current Activities: 
On 5/24/94, the remaining 119 cubic yards of contaminated soil was 
shipped via Ratliffe Bros, and Co. to the BFI landfill in Milan, 
Illinois as special waste. 

On 5/25-26/94, all solidified tank sludge was shipped via Sproule 
Construction Co. and Ratliffe Bros, and Co. to the BFI landfill in 
Milan, Illinois as special waste. A total of 57 loads were 
delivered to the landfill. 

On-site water treatment continued on 5/24/94. A total of 4,490 
gallons of water was treated during this time bringing the total 
volume to 102,530 gallons. 

Tanks T16 and T12 were both taken down and cut up for scrap using 
shears. All scrap was then shipped off site on 5/24/94. Ratliffe 
Bros, and Co. was used to ship the scrap metal because the scrap 
dealer, E & J Metals, was unable to provide a truck to haul scrap. 
Ratliffe was utilized to keep the project on schedule. A total of 
approximately 180 tons of steel was scrapped. 

By w/e 5/27/94, all equipment was decontaminated and demobilized 
from site. TAT and the ERCS clerk demobilized from site on 5/26/94 
while the remaining ERCS crew and U.S. EPA demobilized on 5/27/94. 

Future Activities: 

e Hydrogeologic study of tank farm area for subsurface 
contamination. 



Personnel 

ERCS 8 
TAT 1 
EPA 1 

Costs: (as of May 25, 1994) 

Project Ceiling Current Cost Funds Remaining 

ERCS 495,000 461,881 33,119 

TAT 45,000 44,394 606 

EPA 62,000 41,907 20,093 

TOTAL 602,000 548,182 53,818 


